



ROADMAP

We're in the fast lane to 2025!

Here's a snapshot of where we're headed, our official launch is just around the corner!




Q2

PLANNING & RESEARCH

- Define Products & Vision
- Planning & Research
- Finalise Domain & Scaling
- Design & Layout Prototype
- Begin Website Development
- Product Design



Q3



CORE DEV & DESIGN

- Product Development
- Finalise Branding & Logo
- NFT Fuel Card Artwork
- Token Research & Planning
- Finalise Whitepaper
- Develop Main Website



Q4

ROCK & ROLLING

- Continued Development
- Establish ISX Crypto
- Launch Presale
- Push Social Media
- ISX Crypto ICO
- AirDrop & Social Promotions
- ISX Crypto IDO



Q1



PRODUCT LAUNCH

2025

- AI API Integrations
- Full Website Launch
- NFT Collections Launch
- Initial AI Tools Launch
- Coins Listings & Applications
- Intense Product Promotion
- First ICO Payout



2025

GROWTH & EXPOSURE



- Team Recruitment
- More Coin Listings
- Community Projects
- Community Voting Portal
- New NFT Collections
- App Development
- AI Tools Development
- Corporate Cross Promotions
- + A Lot more!

